
DAILY WORK ORDER 

Work Sites 
Bossert Manu f act ur i ng 

Wor k Per i oci: 
7/29/87 

Contractors 0. H» Materials 
Contractor Rep.s Paul Street 

OSCs Jack D. Harmon 

WORK PLANNED/AUTHORIZEDs 
1. ) Cont i nue r emova 1 of steel 

debris from the sumps using 
the magnet & drain out 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

Yes Nc Conti nues 
liquid using 2" pump and i = :> < X ) ) t 
skid unit 2. :> < X ') ) < 

2» ') Con tinue t o c 1 ean-out sumps 3. :> c x ) ) ( 

in Level B & prep for laser 4. ) < ') ( ) ( X . 
3-)Load PCB debris from area #6 5. > < x "j < ) ( 

and move MT bins from #5 to #6 6. :> < ;> i X t 
4. INeutralize sludge in vats 7. > < x ) < ) < 

and take sample for disposal 
5->Final sweep of areas #13 and #16 

begin lasering areas #14 15 
6. Samp 1 e drums in area #9 for disposal 
7. .>Mi x all oil in 12K pool and sample for 
8. )Load cardboard from area #4p 9. ') Change 

COMMENTS: 

di sposal 
blown lights 

EQUIPMENT PLANNED/AUTHORIZEDs 
<3:> Vans < 2) Pi c k-up Tr uc k 
< i :> 
< 1) 
< l :> 
(1!) 
<&:> 
c i :> 

c 2 :> 

<20.) 
< l.) 
< 4 :> 
CD 
<4> 
<3> 
< 1.") 

Command Post Trailer 
rew irailer <3.) 12'K Poo 1 s 
Portable Eye Wash <1) Cars 
Rad i oes < 1.) 5OK Poo 1 
Water Treatment System 
w/ appurtenances 
High-Pressure Water Laser 
w/hoses <1) Mi ni-Trac khoe 
Propane tanks <1) Hi-Li ft 
Cascade System 
Porta-Johns <1) 955 Loader 
6-CY Dumpster <1) 3-in 
Submersi b1e Pumpss <3) 2-in 
Satelites <2) 6.5KW Generators 
Pneumati c For k1i ft 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Authorized 

comments! 

PERSONNEL AUTHORIZEDs 
<1') Response Manager 
(2) Laborer 
< 11 Lab Tec hn i c i an C 2') 
<101 CIean-up Tec hn i c ian < 11 

<1> Foreman (3) 
< 2 > Fore m a n < 2) 
<1) Field Clerk 
< 4) CIean-up Tec hn i c i an < 2) 
< 1 !> Op er at or < 2') 

factor Signature: 

Dat e: 

ict or Signatures C .Si gnatures 




